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NSIDC Progress
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draft MODIS-NSlDCdn  progress
draft browse proposal complete
Science ORR dry run (July 1)
successful
MODIS web pages at NSIDC
released to public (July 7)
weekly telecons with M.Moore,
G. lona and M.Forman (started
July 2)



ECS Status at NSIDC:

q ECS 4PY Fulton patch in TS2 and
OPS modes
install of ECS 5A Gamma in
shared mode is complete
ECS 4PY Ithaca install in progress
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Testing Schedule:

MOSS-2 dry run at NSIDC:
Julv 29
M&S-2 formal test at NSIDC:
Auqust 4
N&DC ECS end-to-end tests:
Auqust 23-September 3
EGi testing: September 9-17



Testing: MOSS-2 Goals

ingest from MODAPS via PDR server
search and order via VO/EDG
ftp push/pull and 8mm distribution
metadata updates with QA update tool
samples of three products (MODIOAI,
MOD10 L2, MOD29)
stress t&t loads with data replicator, if
necessary to produce desired loads



MOSS-2 precursor activities:

SIPS interface and read capability
from PDR server
resolve ingest HW configuration at
NSIDC
confirm ESDT metadata and VO
valids are correct
QA metadata update tool
installation


